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Status 
The following renderings were approved by the City Council in December.  The City has 
begun assessing the tax approved by voters to pay for the new Library and the bonds 
are expected to be sold by January.  
   
The Parks & Recreation Commission will be reviewing the site plan for Belameda Park 
on January 14, 2004. The Planning Commission is tentatively scheduled to review the 
Library plans and permit applications in February 2004. 
 
The current schedule calls for construction to begin in January 2005. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Background 

Since last April, the Library Steering Committee has been working diligently with Field 
Paoli, the architects, on re-conceptualizing the plans for the new library. On July 22, 
3003, City Council directed the Library Steering Committee to proceed to the schematic 



design stage with a revised “L” shaped project concept and two sizing options: 18,000 
and 21,000 square feet. 

The schematic design stage was contemplated to produce a well-defined, reasonable 
concept into a spatial definition where the scope, scale, design and relationship among 
the components of the projects are shown. 

Based on input from the community meetings, the architects, members of the Steering 
Committee, and Parks & Recreation Department, the site plan has been developed to 
provide two new play areas, an entry plaza, areas for outdoor reading and picnics, and 
accessible walkways. 


